
MEETING NOTES

200 West Tank Farms Interim Measures Investigations

MEETING DATE: April 17, 2013

LOCATION: Washington State Department of Ecology, Richland Office

ATTENDEES:

Jim Alzheimer (Ecology) R.D. Hildebrand (DOE)
Mike Barnes (Ecology) Dan Parker (WRPS)
Joe Caggiano (Ecology) Julie Robertson (Freestone Environmental Services)
Susan Eberlein (WRPS) Maria Skorska (Ecology)
Les Fort (WRPS) Cindy Tabor (WRPS)
Dan Glaser (WRPS) Becky Wiegman (WRPS)

BACKGROUND: This meeting was part of the continuing effort to provide a communication avenue
between Ecology and DOE representatives to discuss the documents, field work, and results of interim

measures investigations being undertaken at the 241-TX, 241-SX, and 241-U Tank Farms. A list of open
and unresolved actions and the status of those actions will be tracked and resolutions documented as

part of the meeting noLes.

DISCUSSION:

Prior Meeting Notes: The March 20, 2013 meeting notes were signed by DOE at the meeting and

submitted for Ecology signature. The February meeting notes were reported to have been submitted to
the Administrative Record.

Status of the Work Plan: The 200 West Area Tank Farms Interim Measures Work Plan (RPP-PLAN-
53808, Revision 1) was approved by Ecology on March 27, 2013. TPA Change Control Form M-45-12-05,

which provides completion dates for interim milestone M-045-22 and three associated targets, was
signed by DOE on March 18, 2013, and by Ecology on April 1, 2013.

Status of the TX Farm SAP: The Sampling and Analysis Plan for Soil Samples in Support of Interim

Measure Planning at the 241-TX Tank Farm (RPP-PLAN-54376, Rev. 0) was transmitted to Ecology on

March 11, 2013. Ecology noted one comment that requires a change to the plan. The meeting

attendees discussed options for formally providing the comment within the timeframe required by
Section 9.0 of the TPA Action Plan.

Status of Ongoing Field Work: WRPS distributed a simple graphic illustrating the anticipated vadose

zone field work schedule through the first quarter of fiscal year 2015. The general sequence has direct
push fieldwork being performed first at SX Farm (Stage 1/l), then C Farm, then back at SX Farm (Stage IlIl
installation of extraction and monitoring boreholes), and then TX Farm. In parallel, SGE work will be

conducted first at U Farm and then at C Farm. All actions were reported to be on schedule.
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* Direct Push Work: At SX Farm, WRPS reported that Stage I and II field work (pushing two logging

and two sample holes) was completed. At the 241-C-200 Tanks, four boreholes have been pushed
to total depth, and logging is underway. WRPS estimated that work at the C-200 Tanks will be

complete near the end of May 2013. It was identified that characterization field work at TX Farm

and south of SX Farm (Stage Ill) will be performed simultaneously, as two hydraulic hammer units
and other necessary resources will be available to support field work. Work at these farms is
scheduled to begin in June 2013.

* Surface Geophysical Exploration Work: Field work at U Farm is scheduled to begin in late April or

early May 2013. Work at C Farm is estimated to begin at the end of July 2013.
" SX Farm Field Test Location: The approved Work Plan, RPP-PLAN-53808, Revision 1, identifies that a

field test location decision will be provided by April 30, 2013. WRPS provided a description of the
field test location selected by the project team and reasons for the selection. The field test location

was described as a 4-ft by 8-ft rectangle located approximately six feet west of existing borehole

C8761. One borehole will be pushed into each corner of the rectangle through a zone of elevated

moisture that is estimated to exist at approximately 123 ft to 125 ft bgs (based on information from

recently installed boreholes at SX Farm). Each of the four boreholes will be designed for use as
either a monitoring or extraction well. The benefits of selecting this location are as follows:
- More promising sediment type (sandy mud as opposed to muddy sand), higher moisture

content beds, and slightly thicker beds.
" There is a greater than 2-ft thick moisture bed in this area.
" Moisture greater than ~30% volumetric moisture content is present.
" Nitrate concentrations estimated in pore water of 44 to 90 mg/L.

- Avoids edge of tank farm excavation slope, and keeps the test area within the area for which
data has been gathered.

- Test area close to tank farm water source, and within the thicker beds (i.e., the beds seem to
thin toward the south).

Based on the information provided by WRPS, the meeting attendees agreed that the selected
location appears suitable for the SX Farm test. The attendees also agreed to document the

agreement in these signed meeting notes rather than by formal letter.

Data Status: WRPS reported that quick-turn results have been assembled and evaluated to inform the
SX Farm test location decision. Available results were also provided to the WRPS organization

responsible for preparing a radioactive air permit application. A radioactive air permit will be required

to perform the test.

New Topics: DOE reported the receipt of an email containing draft comments from the Nez Perce on
the Work Plan (RPP-PLAN-53808, Revision 0). The meeting attendees discussed the comments, which

provide valuable input to the planning of the Phase II RFI/CMS investigations of the 200 West Tank
Farms. However, the attendees agreed that Work Plan RPP-PLAN-53808 was prepared to fulfill a TPA
milestone covering a different scope of work from that required to complete a Phase II investigation.

The parties agreed there would be value in working together to informally engage with the Nez Perce to
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discuss and acknowledge the value of their comments. Pending receipt of finalized comments, DOE will

hold a meeting with Ecology and the Nez Perce to discuss the draft comments.

Next Meeting: The meeting attendees noted multiple conflicts with the proposed May 2013 meeting
date. ACTION: Cancel proposed May 2013 meeting. WRPS/DOE will provide an email status report in
lieu of the May meeting.

ACTIONS: Refer to the following table. A date-based numbering system is used to track the actions.
Actions will be removed from the list after DOE and Ecology have agreed to close the action.

DOE Proje anager (print) DOE Pro ct nager (signature) Date

Ecology Project Manager (print) Ecology Project Manager (signature) Date

Item # Topic/Title Actionee Description Status
2013-03-20-1 Provide revised WP to Tabor/Hendrickson Provide Ms. Skorska closed

Ms. Skorska with paper and
electronic copies of
WP

2013-03-20-2 Provide date for Tabor Provide date when Closed. Action
completing TX data completed TX data will be
package package will be addressed in

given to Ecology to response to
support evaluation action 2013-03-
of 20-3.
recommendations

2013-03-20-3 Respond to Rev. 0 TX Barnes Prepare letter In process.
SAP formally responding

to DOE submission
of Rev. 0 TX SAP,
requesting date for
provision of TX data
package.

2013-04-17-1 Provide May 2013 Eberlein/Hildebrand Cancel May 2013 New.
Status by email meeting and provide

email status report
in lieu of meeting.
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